

LIC 9121

PROJECT STATUS REPORT

INSTRUCTIONS

ITEM 8 Entries will be taken from codes listed on the reverse side of this form, page 3.

ITEM 20 Enter concise project progress information sufficiently complete so that reference to other reports will not be necessary. Changes in program scheduling should be fully explained. If additional space is required, a separate 8 x 10 1/2 sheet will be used. Identify particular report and mark proper security classifications.

1. PROGRAM STRUCTURE		2. PROJECT NR OR SYSTEM TEST OBJ NR		3. TASK, ESP OR TEST NUMBER																																	
921A				62B01																																	
4. AFMTC PROJECT DIRECTIVE NR		5. AFSC PRIORITY		6. REPORTING PERIOD																																	
62-17		01A		January 1965																																	
7. TITLE AND OBJECTIVE																																					
EXPERIMENTAL PERSONNEL PARACHUTE (MULTI-STAGE)																																					
To determine the opening reliability of a multi-stage parachute assembly to be used by parachutists from high altitudes.																																					
8. SCHEDULE		CURRENT FY 65		FY 66																																	
		J A S O N D J F M A M J J A S O N D J F M A M J		FY 67 QTRs FY 68 QTRs																																	
CURRENT SCHEDULE		J A S O N D J F M A M J J A S O N D J F M A M J		1st 2nd 3rd 4th 1st 2nd 3rd 4th																																	
NEW SCHEDULE		J A S O N D J F M A M J J A S O N D J F M A M J		1st 2nd 3rd 4th 1st 2nd 3rd 4th																																	
CHG CODE		J A S O N D J F M A M J J A S O N D J F M A M J		1st 2nd 3rd 4th 1st 2nd 3rd 4th																																	
9. FIRST FLIGHT/TEST		10. LATEST FLIGHT/TEST		11. FINAL FLIGHT/TEST																																	
12. TOTAL FLIGHT HRS REQ		13. ACFT SERIAL NR																																			
14. % PLANNING COMPLETED		15. % INSTRUMENTATION COMPLETED		16. % TESTING COMPLETED																																	
10/94		5/94		70/94																																	
17. % DATA REDUCTION COMPLETED		18. % REPORT COMPLETED		19. % TOTAL COMPLETED																																	
10/94		5/0		100/90																																	
20. REMARKS																																					
LIC 9121 WSC 3																																					
Tests completed: 256 Tests documented: 273																																					
Aircraft hours flown to date: Documented aircraft hours remaining:																																					
<table border="0"> <tr> <td>Test</td> <td>Photo</td> <td>Test</td> <td>Photo</td> </tr> <tr> <td>C-130 - 65</td> <td>T-28 - 26</td> <td>C-130 - 16</td> <td>T-33 - 5</td> </tr> <tr> <td>B-66 - 40</td> <td>T-33 - 71</td> <td>B-66 - 0</td> <td>T-28 - 3</td> </tr> <tr> <td>H-21 - 1</td> <td>B-57 - 6</td> <td></td> <td>H-21 - 23</td> </tr> <tr> <td></td> <td>F-104 - 2</td> <td></td> <td></td> </tr> <tr> <td></td> <td>F-100 - 18</td> <td></td> <td></td> </tr> <tr> <td></td> <td>H-21 - 20</td> <td></td> <td></td> </tr> <tr> <td></td> <td>T-38 - 4</td> <td></td> <td></td> </tr> </table>						Test	Photo	Test	Photo	C-130 - 65	T-28 - 26	C-130 - 16	T-33 - 5	B-66 - 40	T-33 - 71	B-66 - 0	T-28 - 3	H-21 - 1	B-57 - 6		H-21 - 23		F-104 - 2				F-100 - 18				H-21 - 20				T-38 - 4		
Test	Photo	Test	Photo																																		
C-130 - 65	T-28 - 26	C-130 - 16	T-33 - 5																																		
B-66 - 40	T-33 - 71	B-66 - 0	T-28 - 3																																		
H-21 - 1	B-57 - 6		H-21 - 23																																		
	F-104 - 2																																				
	F-100 - 18																																				
	H-21 - 20																																				
	T-38 - 4																																				
No tests. Testing will be resumed at the request of the AFSC project office.																																					
21. DATE		22. OFFICE SYMBOL AND TELEPHONE EXT		23. SIGNATURE OF PROJECT OFFICER																																	
31 January 1965		FTNEM/266		Robert C. Christensen Lt Robert C. Christensen																																	

AFMTC FORM AUG 62 29

PREVIOUS EDITIONS OF THIS FORM MAY BE USED.

43

PROJECT STATUS REPORT

INSTRUCTIONS

- ITEM 8 Entries will be taken from codes listed on ~~the previous page of this form~~ page 3.
- ITEM 20 Enter concise project progress information sufficiently complete so that reference to other reports will not be necessary. Changes in program scheduling should be fully explained. If additional space is required, a separate 8 x 10 1/2 sheet will be used. Identify particular report and mark proper security classifications.

1. PROGRAM STRUCTURE	2. PROJECT NR OR SYSTEM TEST OBJ NR	3. TASK, ESP OR TEST NUMBER
921A		62B02
4. AFMTC PROJECT DIRECTIVE NR	5. AFSC PRIORITY	6. REPORTING PERIOD
62-26	75A	January 1965

7. TITLE AND OBJECTIVE

EXTRACTION FORCE TRANSFER DEVICE

To investigate the performance of an extraction force transfer device to determine whether any conditions of use could result in premature release which would affect safety of flight.

8. SCHEDULE	CURRENT FY 65												FY 66												FY 67 QTRS				FY 68 QTRS					
	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	1st	2d	3d	4th	1st	2d	3d	4th		
CURRENT SCHEDULE						4		C	R	R	R																							
NEW SCHEDULE																																		
CHG CODE																																		
9. FIRST FLIGHT/TEST	10. LATEST FLIGHT/TEST						11. FINAL FLIGHT/TEST						12. TOTAL FLIGHT HRS REQ						13. ACFT SERIAL NR															
14. % PLANNING COMPLETED		15. % INSTRUMENTATION COMPLETED		16. % TESTING COMPLETED		17. % DATA REDUCTION COMPLETED		18. % REPORT COMPLETED		19. % TOTAL COMPLETED																								
10/100		10/100		70/100		5/100		5/0		100/98																								

20. REMARKS

LIC 9124 WSC 3

Tests completed: 68

Tests documented: 68

Aircraft hours flown to date:

Documented aircraft hours remaining:

Test Photo
C-130 - 68 T-28 - 39
T-33 - 25
TF9J - 1

Test Photo
C-130 - 0 T-28 - 1

Four successful drop tests were conducted using the force transfer device. The test program to verify the flight safety aspect of the device has been completed. A letter report requested by the U.S. Army Natick Laboratories is being prepared.

Test information follows:

21. DATE	22. OFFICE SYMBOL AND TELEPHONE EXT	23. SIGNATURE OF PROJECT OFFICER
31 January 1965	FTNEA/262	<i>Richard J. Ducote</i> Captain R. J. Ducote

PROJECT STATUS REPORT

INSTRUCTIONS

ITEM 8 Entries will be taken from codes listed on the reverse side of this form page 3.

ITEM 20 Enter concise project progress information sufficiently complete so that reference to other reports will not be necessary. Changes in program scheduling should be fully explained. If additional space is required, a separate 8 x 10 1/2 sheet will be used. Identify particular report and mark proper security classifications.

1. PROGRAM STRUCTURE 921A		2. PROJECT NR OR SYSTEM TEST OBJ NR		3. TASK, ESP OR TEST NUMBER 63B14																																																																																																																																																																
4. AFMTC PROJECT DIRECTIVE NR 63-83		5. AFSC PRIORITY 01A		6. REPORTING PERIOD January 1965																																																																																																																																																																
7. TITLE AND OBJECTIVE D. E. S. TESTS (Purpose is classified)																																																																																																																																																																				
8. SCHEDULE																																																																																																																																																																				
<table border="1"> <thead> <tr> <th colspan="12">CURRENT FY 65</th> <th colspan="12">FY 66</th> <th colspan="4">FY 67 QTR</th> <th colspan="4">FY 68 QTR</th> </tr> <tr> <th>J</th><th>A</th><th>S</th><th>O</th><th>N</th><th>D</th><th>J</th><th>F</th><th>M</th><th>A</th><th>M</th><th>J</th> <th>J</th><th>A</th><th>S</th><th>O</th><th>N</th><th>D</th><th>J</th><th>F</th><th>M</th><th>A</th><th>M</th><th>J</th> <th>1st</th><th>2nd</th><th>3rd</th><th>4th</th> <th>1st</th><th>2nd</th><th>3rd</th><th>4th</th> </tr> </thead> <tbody> <tr> <td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td> <td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td> <td></td><td></td><td></td><td></td> <td></td><td></td><td></td><td></td> </tr> <tr> <td colspan="12">CURRENT SCHEDULE</td> <td colspan="12">NEW SCHEDULE</td> <td colspan="4">CHG CODE</td> <td colspan="4"></td> </tr> <tr> <td colspan="12">UN</td> <td colspan="12">KN</td> <td colspan="4">OW</td> <td colspan="4">N</td> </tr> </tbody> </table>						CURRENT FY 65												FY 66												FY 67 QTR				FY 68 QTR				J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	1st	2nd	3rd	4th	1st	2nd	3rd	4th																																CURRENT SCHEDULE												NEW SCHEDULE												CHG CODE								UN												KN												OW				N			
CURRENT FY 65												FY 66												FY 67 QTR				FY 68 QTR																																																																																																																																								
J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	1st	2nd	3rd	4th	1st	2nd	3rd	4th																																																																																																																																					
CURRENT SCHEDULE												NEW SCHEDULE												CHG CODE																																																																																																																																												
UN												KN												OW				N																																																																																																																																								
9. FIRST FLIGHT/TEST		10. LATEST FLIGHT/TEST		11. FINAL FLIGHT/TEST		12. TOTAL FLIGHT HRS REQ		13. ACFT SERIAL NR																																																																																																																																																												
14. % PLANNING COMPLETED 10/90		15. % INSTRUMENTATION COMPLETED 10/75		16. % TESTING COMPLETED 70/75		17. % DATA REDUCTION COMPLETED 5/75		18. % REPORT COMPLETED 5/75		19. % TOTAL COMPLETED 100/77																																																																																																																																																										

20. REMARKS

LIC 9341 WSC T

Tests completed: 9

Tests documented: 12

Aircraft hours flown to date:

Documented aircraft hours remaining:

Test	Photo
F-106B - 8	T-38 - 4
	F-104 - 22
	F-106B - 5

Test	Photo
F-106B - 4	F-106B - 6
	F-104D - 7
	T-38 - 8
	T-33 - 9

No tests. Testing will be resumed at the request of the AFSC project office.

21. DATE 31 January 1965	22. OFFICE SYMBOL AND TELEPHONE EXT FTNEM/266	23. SIGNATURE OF PROJECT OFFICER Robert C. Christensen Lt. Robert C. Christensen
---------------------------------	--	--

AFMTC

FORM
AUG 62

29

PREVIOUS EDITIONS OF THIS FORM MAY BE USED.

PROJECT STATUS REPORT

INSTRUCTIONS

ITEM 8 Entries will be taken from codes listed on the reverse side of this form page 3.

ITEM 20 Enter concise project progress information sufficiently complete so that reference to other reports will not be necessary. Changes in program scheduling should be fully explained. If additional space is required, a separate 8 x 10 1/2 sheet will be used. Identify particular report and mark proper security classifications.

1. PROGRAM STRUCTURE		2. PROJECT NR OR SYSTEM TEST OBJ NR		3. TASK, ESP OR TEST NUMBER	
921A				64B05	
4. AFFTC PROJECT DIRECTIVE NR		5. AFSC PRIORITY		6. REPORTING PERIOD	
64-41		75A		January 1965	
7. TITLE AND OBJECTIVE					
EVALUATION OF AERIAL PHOTO TECHNIQUES (EXTENDED FREE FALL)					
To determine most applicable camera location on helmets and develop a capability for taking motion pictures of parachutist during free fall.					
8. SCHEDULE		CURRENT FY 65		FY 66	
		J A S O N D J F M A M J		J A S O N D J F M A M J	
PREVIOUS SCHEDULE					
		6 6 6 6 C 4			
NEW SCHEDULE					
		X 6 6 6 6 C 4			
CHG CODE J					
9. FIRST FLIGHT/TEST		10. LATEST FLIGHT/TEST		11. FINAL FLIGHT/TEST	
12. TOTAL FLIGHT HRS REQ		13. ACFT SERIAL NR			
14. % PLANNING COMPLETED		15. % INSTRUMENTATION COMPLETED		16. % TESTING COMPLETED	
10/80		N/A		65/53	
17. % DATA REDUCTION COMPLETED		18. % REPORT COMPLETED		19. % TOTAL COMPLETED	
N/A		25/10		100/45	
20. REMARKS					
LIC 9345 WSC 3					
Tests completed: 32 Tests documented: 60					
Aircraft hours flown to date: Documented aircraft hours remaining:					
Test C-130 - 8.5 Test C-130 - 21.5					
No tests. Resources were diverted to higher priority projects.					

LIC 9345 WSC 3

Tests completed: 32

Tests documented: 60

Aircraft hours flown to date:

Documented aircraft hours remaining:

Test
C-130 - 8.5Test
C-130 - 21.5

No tests. Resources were diverted to higher priority projects.

21. DATE	22. OFFICE SYMBOL AND TELEPHONE EXT	23. SIGNATURE OF PROJECT OFFICER
31 January 1965	FTNOP/291	<i>M Kanowski</i> CWO M.B. Kanowski

AFFTC

FORM
AUG 62

29

Approved For Release 2002/11/08 : CIA-RDP75B00285R000400020008-8